

Nifty100 Financial Intelligence Platform

Project Acceptance Checklist & Sign-Off

This document serves as the formal acceptance checklist for the Nifty100 Financial Intelligence Platform project (Sprint 6, Day 45). All 23 key deliverables have been generated and verified.

Deliverables Checklist:

1. output/cluster_labels.csv [VERIFIED]
2. reports/elbow_plot.png [VERIFIED]
3. reports/correlation_heatmap.png [VERIFIED]
4. output/outlier_report.csv [VERIFIED]
5. output/portfolio_stats.csv [VERIFIED]
6. src/api/ (FastAPI Application) [VERIFIED]
7. docs/openapi.json [VERIFIED]
8. reports/pytest_report.html [VERIFIED]
9. docs/analyst_guide.pdf [VERIFIED]
10. output/validation_failures.csv [VERIFIED]
11. output/pros_cons_generated.csv [VERIFIED]
12. reports/tearsheets/ (92 PDFs) [VERIFIED]
13. db/nifty100.db (SQLite Database) [VERIFIED]
14. output/screener_output.xlsx [VERIFIED]
15. src/etl/ (ETL Pipeline) [VERIFIED]
16. src/dashboard/ (Streamlit App) [VERIFIED]
17. src/analytics/ (Analytics Engine) [VERIFIED]
18. tests/ (Pytest Suite) [VERIFIED]
19. README.md [VERIFIED]

20. requirements.txt [VERIFIED]

21. output/perf_notes.md [VERIFIED]

22. output/final_deliverables/acceptance_results.md [VERIFIED]

23. docs/acceptance_checklist.pdf [VERIFIED]

Formal Sign-Off

Date: 13 August 2026

Project Status: COMPLETED

Team Lead Signature: _____